ಆ) ಇಲ್ಲವಾದರೆ ಅಂತಹ ಕಾನೂನನ್ನು ತರಲು ಈಗಲಾದರೂ ಸರ್ಕಾರ ಸಿದ್ಧವಾಗಿದೆಯೆ?

ಶ್ರೀ ಎಸ್. ಆರ್. ಬೊಮ್ಮಾಯಿ (ಕಂದಾಯ ಮಂತ್ರಿಗಳು).—

ಅ) ಇಲ್ಲ

ಆ) ಇಲ್ಲ.

Godowns Constructed under world Bank Scheme

30. SRI K. H. PATIL (Gadag).—Will the minister for Co-operation be pleased to State?

a) The number of godowns sanctioned under the World Bank Scheme and the number of works executed and completed during the period 1985 and 1987;

b) Whether it is a fact that non-availability of engineers is one of the reasons for slow implementation of the scheme;

c) If so, the steps taken by the Government in this regard?

SRI R. L. JALAPPA (Co-operation Minister) —

a) (i) Number of godowns envisaged under NCDC-III World Bank Co-operative Storage Project during the Project period from 1984-85 to 1987-88.—

Capacity	Rural godowns	Marketing godowns	Federation godowns	Total
100 MT	800	—	—	800
250 MT	—	20	—	20
500 MT	—	28	—	28
1000 MT	—	43	12	55
2000 MT	—	04	09	13
Total	800	95	21	916

(ii) Annual targets for the period from 1984-85 to 1987-88.—

Capacity	1984-85	1985-86	1986-87	1987-88	Total
100 MT	150	200	200	250	800
250 MT	33	6	6	5	20
500 MT	5	7	8	8	28
1000 MT	13	13	13	16	55
2000 MT	2	4	4	3	13
Total	173	230	231	282	916

(iii) No. of godowns actually sanctioned by NCDC under the Scheme as on 31-3-1986.—

Capacity	Rural Godown	Marke-ting Godown	Fedn. Godown	Total
100 MT	138	—	—	138
250 MT	—	04	—	04
500 MT	—	09	—	09
1000 MT	—	13	11	24
2000 MT	—	1	09	10
Total	138	27	20	185

(iv) No. of godowns completed under the scheme as on 31-3-1986.—

a) Rural Godowns	—	07
b) Marketing Godowns	—	—
c) Federation Gedowns	—	—
Total		17

b) Yes

c) Government have recently posted 15 Assistant Engineers and 8 Junior Engineers to Karnataka State Co-operative Apex Bank Limited, Bangalore.

Storage Capacity under N.C.D.C. III Project

642. (E) SRI K. H. PATIL (Gadag).—Will the Minister for Co-operation be pleased to State?

a) The physical target of storage capacity fixed under NCDC III Project and the allocation thereof, yearwise for the last three years;

b) The achievement made so far, physical and financial,

c) The reasons for short fall in achievement, if any.

d) The action taken to speed up to achieve the target?